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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT

Big River Mine Tailings Site, OU1 -- Area of Response - Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region VII

Subject: POLREP #19 
Big River Mine Tailings Site, OU1 -- Area of Response
07CR
Park Hills, MO 
Latitude: 37.8625800 Longitude: -90.5087260 

To: Dave Williams, US EPA

From: Janice Kroone, OSC 
Date: 10/28/2014 
Reporting Period: Oct 11 - 24, 2014 

1. Introduction
 1.1 Background
  Site Number: 07CR   Contract Number: ERRS:EPS71305

D.O. Number: ERRS:0036   Action Memo Date: 12/6/2010
Response Authority: CERCLA   Response Type: Time-Critical
Response Lead: EPA   Incident Category: Removal Action
NPL Status: NPL   Operable Unit: 01
Mobilization Date: 4/21/2014   Start Date: 4/28/2014
Demob Date:    Completion Date:  
CERCLIS ID: MOD98112689   RCRIS ID:
ERNS No.:   State Notification:
FPN#:   Reimbursable Account #:

1.1.1 Incident Category

Comprehensive Environmental Response, Compensation and Liability Act of 1980 (CERCLA) incident
category: Inactive Production Facility (Mining-Metals [Pb]).

1.1.2 Site Description

1.1.2.1 Location

The 2014 Big River Mine Tailings Site, OU-1 (Site) action consists of excavation at residential properties
where lead in soil exceeds screening levels of 800 milligrams/kilogram (mg/kg) and children younger than
84 months of age reside. The Site is within the boundaries of St. Francois County, Missouri. This
response action does not include ongoing actions at other sub-sites (e.g., the Lake Timberline sub-site
and the Iron Mountain Lake sub-site). The primary focus of this action lies within the “Area of
Contamination” established in the 2004 Administrative Order on Consent between the EPA and the Doe
Run Company. 
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The Site exists within an area of approximately 436 square miles and includes all of St. Francois County
with the exception of the former Mine La Motte tract that extends into St. Francois County’s southern
border just north of the community of Mine La Motte, Missouri. St. Francois County is the location of a
former mining region known as the "Old Lead Belt." The area is still referred to as the “Mineral Area”. The
population center of the area is located approximately 70 miles south of St. Louis. Seven large areas of
mine waste covering an area of approximately 110 square miles are present within the Site. The areas
included are the Bonne Terre Mine Tailings Site, the Leadwood Mine Tailings Site, the Elvins Mine
Tailings Site, the Federal Mine Tailings Site, the Desloge Mine Tailings Site, the National Mine Tailings
Site and the Doe Run Mine Tailings Site. Migration of lead-contaminated mine waste from these large
tailings piles through human and environmental mechanisms has occurred. This response is not limited to
these mine waste areas.

1.1.2.2 Description of Threat

See POLREP #1 (Initial POLREP).

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

See POLREP #1 (Initial POLREP).

2. Current Activities
 2.1 Operations Section
  2.1.1 Narrative

The Site consists of residential properties in St. Francois County and within the “Area of Contamination”
established in the 2004 Administrative Order on Consent between the EPA and the Doe Run Company,
Missouri. The EPA discovered surface soils at the Site to have elevated concentrations of lead.

2.1.2 Response Actions to Date

As access agreements are signed, site walks with the EPA On Scene Coordinator, property owner,
START and ERRs Contractor are conducted on the properties prior to the excavation. During the site
walk, any utility lines and landscaping issues are discussed with the property owner. Also, an instruction
sheet on how to care for the sod is discussed and provided to the property owner. Once the sod is
placed, the sod is watered by ERRS until it takes root, and then the care of the sod and any
hydroseeded areas is turned over to the property owner.

Excavations began on April 29, 2014, at residential properties on the Site. The excavated soil is hauled
to the Bonne Terre East Repository. As of October 24, 2014, 111 properties have been excavated:

Property ID       Date Excavation Completed      Cubic Yards Excavated

  9001                        05/06/2014                              543      
  9313                        05/02/2014                              402  
  9136                        05/08/2014                              210
  9288                        05/12/2014                              298
  9481                        05/12/2014                              140
  2689                        05/19/2014                              487
  9120                        05/16/2014                              160
  9331                        05/20/2014                              265
  9006                        05/22/2014                              348
  9401                        05/22/2014                              280
  9225                        05/29/2014                              194
  9380                        06/02/2014                              432
  9399                        06/03/2014                              239
  9498                        06/06/2014                              390
  9398                        06/05/2014                              100
  9459                        06/09/2014                              254 
  9054                        06/12/2014                              172 
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  9105                        06/12/2014                              283
  9104                        06/18/2014                              720
  9460                        06/13/2014                              148
  2929                        06/17/2014                              312
  9436                        06/18/2014                              193
  9466                        06/23/2014                              342
  2600                        06/26/2014                              304
  2640                        06/27/2014                              211
  9013                        07/03/2014                              740
  9448                        07/02/2014                              491
  1409                        07/09/2014                              128
  9265                        07/10/2014                              608  
  9272                        07/10/2014                              148
  1827                        07/15/2014                              433  
  1399                        07/15/2014                              328  
  1871                        07/16/2014                              162  
  9291                        07/24/2014                            1,714
  9214                        07/17/2014                              162  
  9431                        07/21/2014                              245  
  9204                        07/22/2014                              224  
  9507                        07/23/2014                              159
  9167                        07/22/2014                              228  
  9161                        07/22/2014                              166
  9390                        07/29/2014                              672
  9160                        07/28/2014                              234  
  9158                        07/29/2014                              126  
  9453                        07/28/2014                              366  
  9454                        07/28/2014                              235  
  9505                        07/30/2014                              168
  9220                        07/31/2014                              294  
  3453                        07/31/2014                              238
  9504                        07/31/2014                              132
  9467                        08/01/2014                              102  
  9322                        08/01/2014                              222  
  3456                        08/13/2014                              434
  1880                        08/04/2014                              168
  1814                        08/06/2014                              202   
  9069                        08/06/2014                              114
  9515                        08/15/2014                              924
  9546                        08/13/2014                              246
  9516                        08/18/2014                              222
  9531                        08/15/2014                              300
  1804                        08/19/2014                              384
  9506                        08/19/2014                              294
  1544                        08/21/2014                              584
  9539                        08/20/2014                               90
  9179                        08/25/2014                              912
  9451                        08/25/2014                              168
  9499                        08/25/2014                              246
  9452                        08/22/2014                              162
  9511                        08/25/2014                              114
  9512                        08/26/2014                              168
  9520                        08/29/2014                              426
  9535                        08/27/2014                              252
  9025                        08/28/2014                              196
  9513                        08/28/2014                              162
  9558                        08/29/2014                              114
  9503                        09/04/2014                              406 
  9561                        09/08/2014                              318    
  9550                        09/04/2014                              198
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  9556                        09/03/2014                              134
  1201                        09/05/2014                              252
  9557                        09/04/2014                              128
  9548                        09/08/2014                              288
  9567                        09/08/2014                              344
  9510                        09/12/2014                              624
  9540                        09/12/2014                              300
  9141                        09/17/2014                            1,148
    244                        09/14/2014                              426
  9063                        09/15/2014                              162
  9536                        09/17/2014                              398
  9077                        09/17/2014                              276
  9226                        09/22/2014                              438
  9560                        09/19/2014                              522
  9056                        09/19/2014                              144
  9065                        09/23/2014                              936
  9057                        09/24/2014                              300
  9554                        09/23/2014                              226
  9421                        09/24/2014                              102
     41                         09/26/2014                              504
  1280                        09/26/2014                              364
  9055                        09/25/2014                              150
  9391                        09/26/2014                              300
  9081                        09/29/2014                              210
  9502                        10/08/2014                              994 
  9020                        10/01/2014                              216
  9374                        10/01/2014                              198
  9495                        10/02/2014                              222
  9563                        10/02/2014                                78
  9514                        10/22/2014                              840
  9509                        10/22/2014                              574
  9326                        10/22/2014                              300
  9582                        10/20/2014                              274

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

See POLREP #6.

2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest
# Treatment Disposal

Lead-Contaminated
Soil (ERRS contract;
excavations
conducted during
2014)

 Solid  36,428 yd  N/A  N/A

Bonne
Terre East
(Tailings
Pile)
Repository

Lead-Contaminated
Soil  (ERRS contract;
excavations
conducted prior to
2014)

 Solid 128,706 yd3  N/A  N/A
Desloge
Tailings
Pile

Lead-Contaminated
Soil (Site-specific
contract; excavations
conducted prior to

 Solid  62,583 yd3  N/A  N/A

Bonne
Terre East
Tailings
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2014) Pile

 Total  227,717 yd3    

NOTE:  The "Lead-Contaminated Soil (Site-specific contract; excavations conducted prior to
2014)" was previously reported as 42,531 cubic yards in POLREPs numbered 1-17; the correct
amount is 62,583 cubic yards. The correction is made in the table above.

 2.2 Planning Section
  2.2.1 Anticipated Activities

2.2.1.1 Planned Response Activities

Excavate, backfill, sod and hydroseed properties.

2.2.1.2 Next Steps

Continue to obtain access agreements, conduct site screening on properties, conduct site walks,
excavate, backfill and restore residential properties which meet the excavation criteria for this action. 
Once sod is established, the EPA obtains a sign-off that the property owner is satisfied with their yard
and has no outstanding issues.

2.2.2 Issues

Heavy rains have hindered site work.  During this two week reporting period, site work was shut down 5
of 10 work days.  

 2.3 Logistics Section
  

All logistical issues are being addressed by the EPA and EPA contractors.

 2.4 Finance Section
  2.4.1 Narrative

The total EPA costs for this removal action are based on full cost accounting practices.

  Estimated Costs *

 Budgeted Total To Date Remaining % Remaining

Extramural Costs

2014 ERRS - Cleanup Contractor $3,950,000.00 $3,034,761.56 $915,238.44 23.17%

START (RPM tracking these
costs) $740,000.00 $693,000.00 $47,000.00 6.35%

Intramural Costs

2014 USEPA - Direct $111,000.00 $39,612.00 $71,388.00 64.31%

2014USEPA - InDirect $330,000.00 $42,644.00 $287,356.00 87.08%

 

Total Site Costs $5,131,000.00 $3,810,017.56 $1,320,982.44 25.75%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
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this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

 2.5 Other Command Staff
  2.5.1 Safety Officer

No significant safety issues were reported during this operational period. 

2.6 Liaison Officer

2.7 Information Officer

2.7.1 Public Information Officer

At this time there is no PIO assigned to this site.

2.7.2 Community Involvement Coordinator

At this time there is no CIC assigned to this site. See POLREP #6 for information on previous Public
Availability Sessions and other details on community outreach.

3. Participating Entities
 3.1 Unified Command

The limited scope of the response does not warrant a full Incident Management Team (IMT) or Unified
Command.  Operations, safety, logistics, planning and finance functions are primarily being handled by
contractor staff. 

3.2 Cooperating Agencies

Cooperating and assisting agencies include:

City of Park Hills
City of Leadwood
City of Bonne Terre
City of Doe Run
City of Desloge
Missouri Department of Natural Resources
Missouri Department of Health and Senior Services

4. Personnel On Site
 

EPA
ERRS
START

5. Definition of Terms
 AOC Area of Contamination / Administrative Order on Consent

AOR Area of Response

ATSDR Agency for Toxic Substances and Disease Registry

CAMU Corrective Action Management Unit

CERCLA Comprehensive Environmental Response, Compensation, and Liability Act

EPA Environmental Protection Agency

ERRS Emergency & Rapid Response Services Contract
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MDHSS Missouri Department of Health and Senior Services

MDNR Missouri Department of Natural Resources

mg/L milligrams per Liter

mg/kg milligrams per kilogram

NCP National Contingency Plan

ng/m3 nanograms per cubic meter

NPL National Priorities List

OSC On-Scene Coordinator

OSHA Occupational Safety and Health Administration

OU Operable Unit

Polrep Pollution Report

PPE Personal Protective Equipment

PPM Part Per Million

PRP Potentially Responsible Party

RCRA Resource Conservation and Recovery Act

RPM Remedial Project Manager

Sitrep Situation Report

START Superfund Technical Assessment and Response Team

SS Site Specific

SU Sample Unit

TCLP Toxicity Characteristic Leaching Procedure

XRF X-Ray Fluorescent Spectrometer

yd3 Cubic Yard

6. Additional sources of information
 6.1 Internet location of additional information/report

For additional information, please refer to http://www.epaosc.org/BRAOR  

6.2 Reporting Schedule

The Pollution Report (POLREP) serves as the OSC's record of the response actions, notifications and
decisions made to support the response action. POLREPs will be completed and posted as conditions
warrant and at the conclusion of site activities.

7. Situational Reference Materials
 

Please refer to the documents section of http://www.epaosc.org/BRAOR for maps, data, diagrams, etc.

http://www.epaosc.org/BRAOR
http://www.epaosc.org/BRAOR
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